Rpt-ID: RCPESPRJ Georgia Date: (7/08/2014
User: krender Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14383-12-000-0 Estimate Number: 0021 Pay Period: 06/01/2014
to 06/30/2014

Contract Location: Time Allowed: 663  Days
0.971 MILE OF WIDENING AND RECONSTRUCTION FOR ADI Elapsed Calender Days: 663  Days
Percent Time: 100.00
District: 1 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 07/20/2012
P. O. DRAWER 970 Date Awarded: 08/03/2012
Date Contract Executed: 09/04/2012
Date Notice to Proceed: 09/06/2012
MARIETTA GA 30061-0970 Date Work Began: 09/24/2012
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 06/30/2014

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $4,813,712.23 Counties:
Original Contract Amount $4,436,835.20 Forsyth
Funds Available $2,001,996.61
Percent Complete 58.41%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
141880- $4,813,712.22 $4,436,835.19 $2,001,996.60 58.41% $236,804.27|

Chief Engineer
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06/01/2014
to 06/30/2014

Project Number:

Federal State Project Number:

141880-

STP00-2348-00(003) BETHELVIEW RD FROM SR9 1

STP00-2348-00(003)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$2,249,372.47
$562,343.15
$2,811,715.62

$2,811,715.62

$2,811,715.62

Prev to Date
$2,059,929.05

$514,982.30

$2,574,911.35

$0.00 $0.00
$2,574,911.35

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$2,574,911.35

Total Payable:

This Estimate

$189,443.42
$47,360.85
$236,804.27
$0.00
$236,804.27
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$236,804.27
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Contract ID: B14383-12-000-0 Estimate Number: 0021 Pay Period: 06/01/2014
to 06/30/2014
Project Number 141880-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0001 150-1000 TRAFFIC CONTROL - LS 1.000 .758
110957.620 .027
.785 $2,995.86 $87,101.73
STP00-2348-00(003)
0004 210-0100 GRADING COMPLETE - LS 1.000 .850
826786.060 .050
.900 $41,339.30 $744,107.45
STP00-2348-00(003)
0005 310-1101 GR AGGR BASE CRS, INCL MATL TN 34,300.000 22,001.540
14.040 9,679.720
31,681.260 $135,903.27 $444,804.89
0020 318-3000 AGGR SURF CRS TN 500.000 1,289.830
13.630 .000
1,289.830 $.00 $17,580.38
0067 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 10,600.000 4,489.000
11.480 2,990.000
7,479.000 $34,325.20 $85,858.92
0095 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 5,400.000 4,457.100
34.460 273.900
4,731.000 $9,438.59 $163,030.26
0100 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 820.000 867.100
40.910 .000
867.100 $.00 $35,473.06
0105 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 140.000 215.200
59.450 36.900
252.100 $2,193.71 $14,987.35
0110 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 10.000 3.000
420.720 4.000
7.000 $1,682.88 $2,945.04



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14383-12-000-0 Estimate Number: 0021
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Pay Period:

06/01/2014

to 06/30/2014

Project Number 141880-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0135 668-1100 CATCH BASIN, GP 1 EA 50.000 28.500
2000.000 3.000
31.500 $6,000.00 $63,000.00
0145 668-4300 STORM SEWER MANHOLE, TP 1 EA 12.000 8.750
1585.000 .500
9.250 $792.50 $14,661.25
0149 668-5000 JUNCTION BOX EA 3.000 3.500
650.000 .000
3.500 $.00 $2,275.00
Category Amount: $234,671.31 $1,675,825.33
Category Number: 0030 EROSION CONTROL
0165 163-0240 MULCH TN 230.000 102.255
190.000 4.230
106.485 $803.70 $20,232.15
0185 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 1,200.000 1,284.250
RAW CHECK DAM 3.250 .000
1,284.250 $.00 $4,173.81
0240 167-1500 WATER QUALITY INSPECTIONS MO 21.000 21.000
300.000 1.000
22.000 $300.00 $6,600.00
Category Amount: $1,103.70 $31,005.96
Category Number: (0070 MISCELLANEOUS
0425 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,200.000 2,765.000
0.800 .000
2,765.000 $.00 $2,212.00
Category Amount: $0.00 $2,212.00
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Contract ID: B14383-12-000-0 Estimate Number: 0021 Pay Period: 06/01/2014
to 06/30/2014
Project Number 141880-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 WATER AND SEWER
0460 611-8050 ADJUST MANHOLE TO GRADE EA 9.000 1.000
450.000 1.000
2.000 $450.00 $900.00
0475 615-1000 JACK OR BORE PIPE - LF 335.000 390.000
208.000 .000
390.000 $.00 $81,120.00
20 IN
0510 670-1120 WATER MAIN, 12 IN LF 4,288.000 4,338.000
45.750 .000
4,338.000 $.00 $198,463.50
0535 670-2120 GATE VALVE, 12 IN EA 12.000 13.000
1955.000 .000
13.000 $.00 $25,415.00
0550 670-5010 WATER SERVICE LINE, 1 IN LF 140.000 205.000
12.800 .000
205.000 $.00 $2,624.00
0575 670-7000 STEEL CASING - LF 150.000 160.000
144.350 .000
160.000 $.00 $23,096.00
20 IN
0590 670-8115 DBL STRAP SADDLE, 12IN X 2 IN EA 2.000 3.000
868.000 .000
3.000 $.00 $2,604.00
0605 670-9910 REMOVE EXIST WATER VALVE, INCL BOX EA 9.000 16.000
75.000 .000
16.000 $.00 $1,200.00
Category Amount: $450.00 $335,422.50
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Contract ID: B14383-12-000-0 Estimate Number: 0021
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Pay Period: 06/01/2014
to 06/30/2014

Project Number 141880-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9050 205-0001 UNCLASS EXCAV CcY .000 28.896
5.000 115.852
144.748 $579.26 $723.74
9060 402-3192 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 202.390
TL 60.030 .000
202.390 $.00 $12,149.47
Temporary Asphalt 19mm
9070 402-3141 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 212.340
MATL 66.440 .000
212.340 $.00 $14,107.87
Temporary Asphalt 12.5mm
Category Amount: $579.26 $26,981.08

Project Total Amount: $236,804.27

$2,811,715.62



